


Abstract

The District Design Office reviews plans from various District offices at 30, 60, 90% completion and before letting. Comments on each plan sheet are tracked manually. UT-CTR is developing a Plan Comments Management Tool to ensure comments are properly tracked and addressed. The tool provides a user-friendly interface and features such as sorting, filtering and reporting.

Tool Framework



Features

Management of Projects for Review

List of Projects in Review

List of projects under review with brief information

Log In Information	Manager, John Constantine (DDO)				
List of Projects Currently in Review					
CSJ	Design Office	Project Class	County	Highway Number	Last Review
007103039	BTAO	BR	Nelson	US 87	3/27/2015 9:26
011303027	BTAO	BR	Blanco	US 290	3/27/2015 9:26
080503020	BAAO	BR	Caldwell	FM 713	3/27/2015 9:26
091405142	GTAO	BR	Williamson	CR	3/27/2015 9:26
091418092	BAAO	BR	Bedrop	CR	3/27/2015 9:26
120003028	BAAO	BR	Texas	FM 973	3/27/2015 9:26

Create a New Project

Please enter CSJ number:

Project Information

Route: FM 1063
From: AT TURKEY CREEK
To: (STR 1202-3-12)
Design Office: GTAO
Class Description: BRIDGE REPLACEMENT(BR)
Letting Date: 2014-03

County: Williamson

Due Date

Month / Day / Year

30% Review: / /
60% Review: / /
90% Review: / /
Final Review: / /

Retrieve information from DCIS database by CSJ

Inputs for due date of each review stage

Management of Review Comments

Review Comments

Logged In As Manager, John Constantine (DDO)

Project Information CSJ : 091419022 Design Office : BTAO Route : CR Class : BR

Review Comments

Filtering Options Design Office: DDO Reviewer: Taehoon Lim Plan Sheet Title: Filtering

Review Stage 60% ☐ Show previous comments

Sorting options Title Sheet Bridge Sheets

No.	Reviewer	Title	Des. Office	Plan Sheet	Response	File Upload	Review Time	Status
5	Hui Wu	Research	CTR	Bridge Sheets	Incorrect Standard Sheet		3/17/15 10:37 PM	Not reviewed
6	John Constantine	Manager	DDO	Removal Sheets	Update General Note		3/18/15 10:37 PM	Not reviewed
7	Taehoon Lim	Student	ECJ	Title Sheet	Incorrect Standard Sheet		3/19/15 10:37 PM	Not reviewed
8	Hui Wu	Research	CTR	SWAP Sheet	K Value not meeting		3/20/15 10:37 PM	Not reviewed
9	John Constantine	Manager	DDO	Removal Sheets	Incorrect Standard Sheet		3/27/15 10:37 PM	Not reviewed
10	Hui Wu	Research	CTR	SWAP Sheet	K Value not meeting		3/27/15 10:37 PM	Not reviewed
11	John Constantine	Manager	ECJ	Bridge Sheets	Incorrect Standard Sheet		3/27/15 10:37 PM	Not reviewed
12	Taehoon Lim	Student	DDO	SWAP Sheet	Update General Note	Some paragraphs are missing	3/27/15 10:37 PM	Not reviewed

List of review comments

Review Comments

Logged In As Manager, John Constantine (DDO)

Project Information CSJ : 091419022 Design Office : BTAO Route : CR Class : BR

Review Comments

Filtering Options Design Office: DDO Reviewer: Taehoon Lim Plan Sheet Title: Filtering

Add a Review Comment

Plan Sheet Title :

Plan Sheet No. :

Comments :

Response :

File Upload :

Status : ☐ Accepted ☐ Declined ☒ Not reviewed

Typical sheet titles and comments are provided.

"Other" option is also available.

Report Preparation

Review Comments

Logged In As Manager, John Constantine (DDO)

Project Information CSJ : 091419022 Design Office : BTAO Route : CR Class : BR

Review Comments

Filtering Options Design Office: DDO Reviewer: Taehoon Lim Plan Sheet Title: Filtering

Export to PDF

Exported successfully as Z:\Box Sync\10_Work\UAC\tool\user\091419022\091419022.pdf

DETAILED PLAN REVIEW COMMENTS

No.	Reviewer	Title	Des. Office	Plan Sheet	Response	File Upload	Review Time	Status
5	Hui Wu	Research	CTR	Bridge Sheets	Incorrect Standard Sheet		3/17/15 10:37 PM	Not reviewed
6	John Constantine	Manager	DDO	Removal Sheets	Update General Note		3/18/15 10:37 PM	Not reviewed
7	Taehoon Lim	Student	ECJ	Title Sheet	Incorrect Standard Sheet		3/19/15 10:37 PM	Not reviewed
8	Hui Wu	Research	CTR	SWAP Sheet	K Value not meeting		3/20/15 10:37 PM	Not reviewed
9	John Constantine	Manager	DDO	Removal Sheets	Incorrect Standard Sheet		3/27/15 10:37 PM	Not reviewed
10	Hui Wu	Research	CTR	SWAP Sheet	K Value not meeting		3/27/15 10:37 PM	Not reviewed
11	John Constantine	Manager	ECJ	Bridge Sheets	Incorrect Standard Sheet		3/27/15 10:37 PM	Not reviewed
12	Taehoon Lim	Student	DDO	SWAP Sheet	Update General Note	Some paragraphs are missing	3/27/15 10:37 PM	Not reviewed

Expected Contributions

- Reduce manual labor of reviewers
- Store and organize review comments electronically
- Help reviewers to create a report
- Improve overall efficiency of review process